



# 8<sup>th</sup> Meeting of the S-100 Working Group

## Report of the S-129 Project Team

Jason RHEE  
S-129 PT Chair

### Agenda Item 3.9



**IHO**

# **MEETINGS HELD DURING REPORTING PERIOD**

International  
Hydrographic  
Organization

1. Meetings held since S-100WG7:
  - i. PT06 (December 2022, Monaco)
  - ii. PT07 (March 2023, VTC)
  - iii. PT08 (July 2023, VTC)
  
2. Additional discussions/correspondence
  - i. UKC service area portrayal
  - ii. DataCoverage feature
  - iii. S-164 test datasets



IHO

# PROGRESS DURING REPORTING PERIOD

International  
Hydrographic  
Organization

1. PS Ed. 1.1.0
2. Renaming of attributes submitted and approved in GI Registry
3. PS Annex E (validation checks) reviewed
  - i. S-129 specific checks identified
4. Set up GitHub repository
  - i. <https://github.com/iho-ohi/S-129-Product-Specification>
5. Commenced draft portrayal of “UKC service area”



**IHO**

# **REMAINING WORK**

International  
Hydrographic  
Organization


1. Addition of features if/where necessary (DataCoverage?)
2. Review and finalise “UKC service area” portrayal
3. Update PC to incorporate “UKC service area”
4. Generation of test datasets (Ed. 1.1.0 & onward)
5. Seek testing opportunities
6. Continue reviewing and updating PS as necessary



IHO

# TIMELINE

International Hydrographic Organization





IHO

## CHALLENGES / RISKS

International  
Hydrographic  
Organization

- Availability of active contributors
- Test capacity
- Dependencies:
  - S-100, S-98, S-164
  - GI Registry
  - Tools (e.g. S-100 Toolkit , S-100 Viewer)



**IHO**

# **OUTCOME**

International  
Hydrographic  
Organization

S-100WG invited to note:

- S-129 Ed. 1.1.0
- Planned remaining work by S-129



IHO

International  
Hydrographic  
Organization

Thank You