


8th Meeting of the S-100 Working Group

Report of the S-102 Project Team




Lawrence HASELMAIER
S-102 PT Chair

Agenda Item 3.7



IHO

MEETINGS HELD DURING REPORTING PERIOD



International
Hydrographic
Organization


1. The S-102 PT has met 4 times since S-100WG7:
 - a. PT11 (December 2022, Monaco)
 - b. PT12 (February 2023, VTC)
 - c. PT13 (June 2023, VTC)
 - d. PT14 (September 2023, VTC)

2. Additionally, we held a Portrayal Catalogue discussion:
 - a. June 2023, VTC



IHO

PROGRESS DURING PERIOD




1. Published PS Edition 2.2
 - a. Verified alignment with S-100 Ed. 5.0.0
2. Nearing completion of Edition 2.3
3. Elected:
 - a. Lynn Patterson – CHS – Vice-chair
 - b. Anna Wall – SMA – Secretary
4. Began developing validation checks
5. Established GitHub as standard development platform
 - a. Still addressing minor gaps in functionality—overall progress here has been very good
 - b. Official version of PS can be accessed from the repo:

<https://github.com/iho-ohi/S-102-Product-Specification>



IHO

FUTURE WORK PROGRAMME




International
Hydrographic
Organization

1. Develop Portrayal Catalogue (or other similar mechanism)
 - a. Estimated completion: January 2024
2. Publish Ed. 3.0.0
 - a. Estimated completion: March 2024
3. Begin collecting issues/artifacts for consideration as the non-nav specification is developed
 - a. (ongoing)



IHO

OUTCOME



International
Hydrographic
Organization

The S-100WG is invited to note the progress made by the S-102PT.