

**Timeline for the Strategic Plan Review Working Group (SPRWG)**

	IHO meeting	SPRWG		HSSC / IRCC / RHC
<b>2024</b>		<ul style="list-style-type: none"> <li>Establishment (November 1st)</li> <li>Review the current Strategic Plan (SP)</li> <li>Reflect inputs and comments from C-8</li> <li>Call for additional members (if needed)</li> </ul>		
<b>Nov</b>				
<b>Dec</b>		<ul style="list-style-type: none"> <li>Draft a revised SP</li> </ul>	<ul style="list-style-type: none"> <li>Prepare the draft SP for consideration at HSSC17 and IRCC17</li> </ul>	
<b>2025</b>				
<b>Jan</b>				
<b>Feb</b>				
<b>Mar</b>			<ul style="list-style-type: none"> <li>Provide the draft SP to HSSC17 and IRCC17 as information paper.</li> </ul>	
<b>Apr</b>				
<b>May</b>	<b>HSSC17 (Norway)</b>			<ul style="list-style-type: none"> <li>Consider and comment the draft IHO SP at HSSC17</li> </ul>
<b>Jun</b>	<b>IRCC17 (Monaco)</b>			<ul style="list-style-type: none"> <li>Consider and comment the draft IHO SP at IRCC17</li> </ul>
<b>Jul</b>			<ul style="list-style-type: none"> <li>Reflect inputs and comments from HSSC and IRCC on the draft SP</li> <li>Submit the revised draft SP to C-9</li> </ul>	
<b>Aug</b>				
<b>Sep</b>				
<b>Oct</b>	<b>C-9 (Monaco)</b>			<ul style="list-style-type: none"> <li>Consider and endorse the revised IHO SP at C-9</li> </ul>
<b>Nov</b>			<ul style="list-style-type: none"> <li>Reflect inputs and comments from C-9 on the draft SP</li> </ul>	
<b>Dec</b>		<ul style="list-style-type: none"> <li>Submit a final report on the work of the SPRWG and facilitate Council's submission of the revised IHO SP (final draft) to A-4</li> </ul>		